



**Estimated Construction Schedule**

Client: Cape Light Compact

Project: STREET LIGHT ENERGY MANAGEMENT SERVICES (Streetlight Audit Completed in phases)

2014

ITEM OF WORK	SEPTEMBER		OCTOBER		NOVEMBER		DECEMBER		JANUARY		FEBRUARY		MARCH		APRIL		MAY		JUNE		JULY		AUG	
	2, 9	16, 23, 30	7, 14	21, 28	4, 11	18, 25	2, 9, 16	23, 30	6, 13	20, 27	3, 10	17, 24	3, 10, 17	24, 31	7, 14	21, 28	6, 13	20, 27	3, 10	17, 24	3, 11	17, 25	4, 11	
Audit Contract Execution/Notice to Proceed (by 10/1/13)																								
Audit streetlights in:																								
Hyannis (1800)																								
Yarmouth (2100)																								
Dennis (2200)																								
Harwich/Martha's Vineyard (2200)																								
Chatham/Brewster/Orleans/Wellfleet/Truro/Provincetown (1700)																								
Barnstable/West Barnstable/Cotuit/Mashpee (1100)																								
Bourne/Sandwich (1500)																								
Falmouth (2700)																								
Engineering, Energy Analysis, Rebate application with utility, Installation Plan, EXECUTE CONTRACT AND ORDER MATERIAL for:																								
Hyannis (1800)																								
Yarmouth (2100)																								
Dennis (2200)																								
Harwich/Martha's Vineyard (2200)																								
Chatham/Brewster/Orleans/Wellfleet/Truro/Provincetown (1700)																								
Barnstable/West Barnstable/Cotuit/Mashpee (1100)																								
Bourne/Sandwich (1500)																								
Falmouth (2700)																								
Fixture Conversions for:																								
Hyannis (1800)																								
Yarmouth (2100)																								
Dennis (2200)																								
Harwich/Martha's Vineyard (2200)																								
Chatham/Brewster/Orleans/Wellfleet/Truro/Provincetown (1700)																								
Barnstable/West Barnstable/Cotuit/Mashpee (1100)																								
Bourne/Sandwich (1500)																								
Falmouth (2700)																								
Punchlist Repairs																								
Punchlist Repairs																								
Adjustment of energy bills																								
Adjustment of energy bills																								

**NOTES:**  
 1. Dates shown represent the Monday starting each week.  
 2. Schedule is estimated and subject to change.